

~~SECRET~~SAPC 12800
COPY 1 OF 3

Proposal: CAN-49

January 8, 1957

DELIVERY SCHEDULE
PRODUCTION MODIFICATION TO THE
EVENT MARKER EQUIPMENT (F Rack)

These modifications will be effective in F Racks serial numbered 3 and up. Units 3, 4 and 5 were returned to the Contractor for modification, other units will be modified in production. The delivery schedule for F Racks is accordingly modified as follows:

<u>Serial Numbers</u>	<u>Delivery Date</u>
6, 7, 8, and 9	February 11, 1957
3, 4, 5, 10 and 11	February 25, 1957
12 and 13	March 11, 1957
14 and 15	March 25, 1957
16	April 1, 1957

~~SECRET~~